
 

 

POLREP No. 8 

 

SITE DESCRIPTION: 

Refer to POLREP No. 1 for a discussion of Site conditions and background. 

CURRENT ACTIVITIES: 

Site removal activities from 08/19/12 through 09/08/12 included: 

• Continued excavation of clean overburden from the Bentcik property and the 
Bentcik/IDL and the Potlatch/Bentcik transition areas.  Continued excavation of the 
LNAPL plume from the Bentcik property, and the Bentcik/IDL and the Potlatch/IDL 
transition areas.  Continued placement of clean overburden material on the Bentcik 
property and on the Bentcik/IDL and the Potlatch/IDL transition areas. 

Continued to encounter a significant amount of product in vicinity of the 1994 Free 
Product Recovery System extraction trenches and recovery wells and the 2000 
Corrective Action impermeable vertical wall and collection wells.  Continued to 
encounter varying sizes and lengths of buried demolition debris, including concrete, 
metal, and pipe wherever excavation is occurring.  Additionally, encountered subsurface 
rebar reinforced concrete foundations as the excavation progressed west toward the 
Bentcik/Potlatch property boundary. 

Resumed excavation of excess mineral material from the Moon Pass Road for use on-
Site as clean backfill material. 

• Approximately 27,170 yd3 of clean overburden material has been removed, and 
approximately 38,267 yd3 of contaminated material has been removed.  Of these 
amounts, 5,434 yd3 of clean overburden and 16,664 yd3 of contaminated materials was 
removed from the Bentcik property; 3,102 yd3 of clean overburden and 3,401 yd3 of 
contaminated material was removed from the Bentcik/IDL transition area; 14,234 yd3 of 
clean overburden and 13,671 yd3 of contaminated material was removed from the 
FHWA property;  1,936 yd3 of clean overburden and 969 yd3 of contaminated material 
was removed from the Potlatch/FHWA transition area; and 2,728 yd3 of clean 
overburden and 3,914 yd3 of contaminated material was removed from the Potlatch/IDL 
transition area. 

 

• Continued reconstruction of the St. Joe River bank in the Bentcik/IDL and the 
Potlatch/IDL transition areas. 

  



• Approximately 47,701 tons of contaminated material has been shipped off-Site 
for disposal at the Waste Management Graham Road Recycling and Disposal Facility, 
Medical Lake, WA.  Of this amount, 16,161 tons were excavated from the Bentcik 
property, 4,991 tons were excavated from the Bentcik/IDL transition area, 19,457 tons 
were excavated from the FHWA ROW, 1,432 tons were excavated from the 
Potlatch/FHWA transition area, and 5,660 tons were excavated from the Potlatch/IDL 
transition area.    

 

• Ongoing operation of the temporary water treatment system.  Approximately 
14,224,900 gallons of contaminated groundwater has been treated.  Of this amount, 
approximately 11,643,400 gallons has been discharged to the St. Joe River while 
2,385,000 gallons has been used on-Site for dust suppression.  Ongoing demobilization 
of treatment system components no longer needed, including three oil/water separators 
and eight 20,000 gallon effluent holding tanks, including decontamination of the 
components and ancillary equipment such as hoses and small pumps.  Started 
deconstruction of the treatment system crushed rock pad. 

 

• Ongoing recycling of metal debris recovered from Site excavations.  The debris 
includes buried underground storage tanks and long lengths of pipe which must be cut 
into smaller pieces for transport off-Site. 

 

• Ongoing deconstruction of Site infrastructure such as an access ramp and 
demobilization of equipment and personnel no longer needed to support cleanup 
activities. 

 

• Ongoing maintenance and evaluation of general construction BMPs.  To date, 
there have been no exceedances of surface water quality measured field parameters. 

 

• Ongoing daily routine air quality monitoring at three varying locations and surface 
water quality monitoring at three locations.  To date, there have been no exceedances 
of applicable air and surface water regulatory criteria. 

 

• Ongoing daily tailgate safety sessions discussing the project, potential hazards, 
required safety equipment, spill prevention and control BMPs, and anything else 
personnel should know. 

 



• Personnel on-Site:  EPA – 1; START – 1; ERRS – 16. 

 

PLANNED REMOVAL ACTIONS: 

Completion of all removal activities on or about 29 September 2012, including the 
excavation of petroleum and hazardous substances contaminated soil and backfilling 
the excavation with clean material, reconstruction of the St. Joe River bank, and 
reconstruction of Highway 50.  Final demobilization of equipment and personnel will be 
completed early to mid-October 2012.   

 

NEXT STEPS: 

The final POLREP will be completed early to mid-October 2012. 

 

KEY ISSUES: 

• The extent of contamination is greater than estimated.  Originally, 32,000 tons of 
contaminated material was estimated to be excavated and transported off-Site 
for disposal.  The estimated amount is now approximately 60,000 tons.  

 


